

ENGINEERING CHANGE NOTICE
DART AEROSPACE LTD

| | | | | |
|--------------------------|-----------------------|----------------|------------------------|----------------|
| Date: 18.09.10 | Job No.: RD17-1027-01 | ADR Yes/No: N | ADR Date: | ECN #: 18- 801 |
| Product No.: D135-1027 | | Created By: ZF | Approved By: <i>MP</i> | |
| Product Name: Crosstubes | | Checked By: NO | | |

Reason for Change:

Change saddle alignment method. Modify models so that -1/-3 can be made from the same casting and incorporate radius washer.

Documents Released:

D5415 Rev C = 0

IF APPLICABLE: NCR: _____ PAR: _____ CAR: _____ CIR: _____ URF: _____

PAPERWORK UPDATE ☐ PARTS MUST COMPLY ☒ PREVIOUS PARTS SATISFACTORY ☐

| # | Quality Assurance / Customer Support Actions | Reqd | Resp | Notes | Complete |
|---|--|------|------|-------|----------|
| 1 | Notify Previous Customers | N | | | |
| 2 | Notify Airbus | N | | | |
| 3 | Notify Leonardo | N | | | |
| 4 | Manufacturing Licensing Agreement Update | N | | | |

| # | Engineering Actions | Reqd | Resp | Notes | Complete |
|----|--|------|------|--------|----------|
| 5 | Required Documents/Drawings/Item ID's Under Review (URF) | N | | | |
| 6 | Update Master Document List (MDL) | N | | No STC | |
| 7 | Update Document Record (DR) | N | | | |
| 8 | Update Product Competability Matrix | N | | | |
| 9 | Notify TC / FAA of Change (eg. ICA, 8110-3) | N | | | |
| 10 | | | | | |

| # | Document Control Actions | Reqd | Resp | Notes | Complete |
|----|--|------|------|-------|---------------------|
| 11 | Move / Update Electronic Files / Design Journal | Y | MG | | <i>mdl 18.09.12</i> |
| 12 | Update Product Specification Files (Bluefiles) | N | | | |
| 13 | Update Approved/Preliminary Dwg PDF Files | Y | MG | | <i>mdl 18.09.12</i> |
| 14 | Update Product Development Summary (STC applications) | N | | | |
| 15 | Update QSI 021 (TC/FAA STC) and/or STC Approval List | N | | | |
| 16 | Create/Update Parts / STC Database | Y | MG | | |
| 17 | Update / Verify Authorized Release Certificate Database | Y | MG | | |
| 18 | Create / Update Change Record Form / Item Card Database | N | | | |
| 19 | Create / Update Packaging Process Plan (PPP) | N | | | |
| 20 | Red Decals required on Packaging Process Plan (PPP)? | N | | | |
| 21 | Update Controlled Supplier Documents (Qpulse) Database | N | | | |
| 22 | Update Grey Project Binder / Electronic Project Folder | N | | | |
| 23 | Update D-Part / M-Drawing / DSI / DEO Master Binders | Y | MG | | <i>mdl 18.09.12</i> |
| 24 | Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's) | N | | | |
| 25 | | | | | |

Description / Action:

Release D5415 Rev C
The MDL will be released at a later date.
Drawing is not STC approved.

Ø stuck @ 2g

ECN Verified & Complete: _____ Date: _____